COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2018

ESTI MATE SUMVARY 08: 49: 41
CONTI D: C22359 ESTI MATE NO. 0002 PROG SPEC YR 2005
PON: 22359- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 196
|-70 F-05-L CO RIVER BRI DGE NEAR RI FLE PERCENT TIME:  26.53 ORI G TI ME ALLOW 194

PROJECT NO FBRO701- 244
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 26/ 2018 DATE TI ME STARTED 04/05/2018
P.O. BOX 659 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 03/07/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/07/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 04/ 05/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3, 046, 952. 35 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 2,698, 605.35 NON- PARTI Cl PATI NG 889, 454. 59 189, 609. 54
PERCENT COVPLETE: 29.19% TOTAL EARNI NGS 889, 454. 59 189, 609. 54
FUNDS AVAI LABLE: $ 2,157,497.76 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 889, 454. 59 189, 609. 54
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,303. 19 -4, 956. 89

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 867, 151. 40 184, 652. 65

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 867, 151. 40 184, 652. 65

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE $ o 7178;1,76755 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00210 Renoval of Concrete Pavenent 421. 000 0. 000
SY 421. 000 10, 525. 00
25. 00000 421. 000 10, 525. 00
0015 202-00250 Renoval of Pavement Marking 8, 806. 000 1,129.590
SF 0. 000 0. 00
1.10000 1,129. 590 1, 242.55
0020 202-01130 Renoval of Guardrail Type 3 86. 000 0. 000
LF 86. 000 1, 105. 10
12. 85000 86. 000 1,105. 10
0025 203-00060 Enbankment Material (Conplete In Place) 5, 744. 000 5, 744. 000
cY 0. 000 0. 00
42.00000 5, 744. 000 241, 248. 00
0030 203-01500 Bl adi ng 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01510 Backhoe 24. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 348. 000 348. 000
LF 0. 000 0. 00
7. 00000 348. 000 2,436. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 1.000 0. 000
EACH 1. 000 3, 000. 00

3, 000. 00000 1. 000 3, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065 208-00103

0070 208-00105

0075 208-00106

0080 208-00207

0085 210-00810

0090 210-01000

0095 212-00006

0100 212-00009

0105 212-00032

0110 213-00012

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Seedi ng ( Tenporary)

Soi | Condi tioning

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 000. 00000
72.000
HOUR
65. 00000
34.000
HOUR
100. 00000
24. 000
HOUR
150. 00000
169. 000
DAY
50. 00000
1. 000
EACH
450. 00000
60. 000
LF
40. 00000
2. 200
ACRE
1, 090. 00000
1.500
ACRE
960. 00000
2. 200
ACRE
2, 850. 00000
3.700
ACRE

2,975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
7.500
18.500

10. 000
25. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
0. 000
0. 000

0. 000
1.500
1.500
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ESTI MATE RUN 06/ 19/ 2018

1,125

1,250

1,440

4,462

.00

.00

.00

00

00

.00

.00

.00

00

.00

50

08:49: 41

AMOUNT

2,775.00

1, 750. 00

1, 440. 00

4,462.50



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00000 W ldlife Biol ogist 96. 000 8. 000
HOUR 0. 000 0. 00
112. 00000 8. 000 896. 00
0125 240-00010 Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0130 240-00020 Netting 2,500. 000 2, 500. 000
SY 0. 000 0. 00
11. 00000 2, 500. 000 27,500. 00
0135 250-00010  Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 600 2,328.00
3, 880. 00000 0. 600 2,328.00
0140 250- 00050 Moni toring Techni ci an 500. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0. 00
0145 250-00110 Heal th and Safety Officer 200. 000 0. 000
HOUR 5. 750 690. 00
120. 00000 5.750 690. 00
0150 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00
0155 250- 00220 Hazar dous Waste Di sposal 1. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 55. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0165 306-01000 Recondi ti oni ng 327.000 0. 000
Sy 0. 000 0. 00

7.50000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 412-00800

0175

606- 00301

0180

606- 01370

0185

609- 60011

0190

612-00001

0195

612- 00003

0200

614-01503

0205

621- 00450

0210

624- 20300

0215

625- 00000

0220 626- 00000

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Concrete Pavenent (8 Inch)

Cuardrai |

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

St eel

Si gn Support

(2-1nch Round) ( Post

Det our Pavenent

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
327. 000
5%
130. 00000
50. 000
LF
38. 75000
2. 000
EACH
3, 100. 00000
18. 000
LF
100. 00000
10. 000
EACH
14. 87000
4. 000
EACH
22. 30000
1. 000
EACH
368. 00000
2, 273. 000
sy
80. 00000
857. 000
LF
40. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

265, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

2,273.
. 000
2,273.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 500
. 250
. 750

. 459
. 092
. 551
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ESTI MATE RUN 06/ 19/ 2018

800

3,750

24, 380

.00

.00

.00

.00

.00

.00

.00

.00

00

00

08:49: 41

AMOUNT

181, 840

34, 280

11, 250

146, 015

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 Public Information Services (Tier II1l) 1. 000 0. 250
LS 0. 150 1, 350. 00
9, 000. 00000 0. 400 3, 600. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 38. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0235 627-00013 Paverment Marking Paint (H gh Build) 284. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0240 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 777.000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 66. 000 8. 000
DAY 31. 000 10, 850. 00
350. 00000 39. 000 13, 650. 00
0255 630-00012 Traffic Control Managenent 164. 000 6. 000
DAY 4. 000 2,200.00
550. 00000 10. 000 5, 500. 00
0260 630-80001 Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0265 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
326. 00000 0. 000 0. 00
0270 630-80341 Construction Traffic Sign (Panel Size A 20. 000 0. 000
EACH 10. 000 410. 00
41.00000 10. 000 410. 00
0275 630-80342 Construction Traffic Sign (Panel Size B) 51. 000 13.500
EACH 0. 000 0. 00

56. 00000 13. 500 756. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343 Construction Traffic Sign (Panel Size O 22.000 8. 000
EACH 0. 000 0. 00
60. 00000 8. 000 480. 00
0285 630-80348 Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0290 630-80350  Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0305 630-80360 Drum Channel i zi ng Devi ce 140. 000 70. 000
EACH 0. 000 0. 00
1. 00000 70. 000 70.00
0310 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 148. 000 18. 000
EACH 56. 000 98. 00
1. 75000 74.000 129. 50
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 65. 000 0. 000
EACH 18. 000 31.50
1. 75000 18. 000 31.50
0320 630-80367 Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 2,200. 00
2,200. 00000 1. 000 2,200.00
0325 630-80370 Concrete Barrier (Tenporary) 3, 818. 000 1, 242. 000
LF 0. 000 0. 00
40. 00000 1, 242. 000 49, 680. 00
0330 630-80378 G are Screen (Tenporary) 2,500. 000 0. 000
LF 1, 242. 000 18, 630. 00

15. 00000 1, 242. 000 18, 630. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 19/ 2018

CAT NO0200

0335 630-80380

0340

630- 80440

0345

630- 85010

0350

630- 85040

0355

632- 00000

0360

700- 70010

0365

700- 70011

0370

700-70014

0375

700- 70587

0550 900-00014

ROADWAY

C22359
22359-BI D
FBRO701- 244
| TEM
DESCRI PTI ON
Traffic Cone

Portabl e Runble Strips (Tenporary)

I mpact Attenuator (Tenporary)

I npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Incentive

F/ A Hazar dous Waste Di sposal

Wast e Di sposal

Added Item (Lunp Sum)/ Runble Strip Patching

Force Account Hazardous

ESTI MATE NG 0002 08: 49: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
300. 000 25. 000
EACH 0. 500 1.00
2. 00000 25. 500 51. 00
24. 000 0. 000
EACH 9. 000 9, 000. 00
1, 000. 00000 9. 000 9, 000. 00
3.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
4.000 1.000
EACH 1.000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
6, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1.000 0. 000
Ls 1.000 14, 230. 00
14, 230. 00000 1.000 14, 230. 00
CAT 0200  CURRENT AMI $ 1,823,279.60$  119,006.10$ 815,351, 15



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0385 202-00425 Renoval of Bridge Railing 1, 082. 000 0. 000
LF 541. 000 13,525. 00
25. 00000 541. 000 13, 525. 00
0390 202-00450 Renoval of Portions of Present Structure (O ass 1) 188. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0395 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 188. 000 0. 000
SY 50. 240 8, 289. 60
165. 00000 50. 240 8, 289. 60
0400 202-00460 Renoval of Portions of Present Structure (d ass 3) 71.000 0. 000
Sy 0.720 324.00
450. 00000 0.720 324.00
0405 202-00503  Renoval of Portions of Present Structure 239. 000 0. 000
SY 239. 000 17,925.00
75. 00000 239. 000 17, 925. 00
0410 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0415 202-05100  Sandbl asting Reinforcing Steel 289. 000 0. 000
SY 50. 960 1,528. 80
30. 00000 50. 960 1, 528. 80
0420 202- 05300 Renoval and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0425 206- 00000 Structure Excavation 128. 000 0. 000
cY 0. 000 0.00
30. 00000 0. 000 0. 00
0430 206-00100 Structure Backfill (Cdass 1) 94. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0435 206- 00510 Filter Material (Class A) 2.000 0. 000
cY 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22359-BID ESTI MATE RUN 06/ 19/ 2018
PRQIECT FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 F-05-L
0440 306-01000 Recondi tioni ng 280. 000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0. 00
0445 506- 00000 Ri prap 4. 000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0450 509-08201 Retrofit/Repair Type | 5. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0455 509- 08202 Retrofit/Repair Type Il 5. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 509-08203 Retrofit/Repair Type III 100. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0465 509-90000 Pai nt Existing Structure(S) 1. 000 0. 000
LS 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0470 509-90001  Paint Existing Structure 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0475 518-01004 Bri dge Expansion Device (0-4 Inch) 84. 000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0480 518-03000 Sawi ng and Seal ing Bridge Joint 103. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0485 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 624. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 803. 000 0. 000
CF 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22359-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: FBRO701- 244 ESTI MATE NO 0002 08: 49: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0495 601-03040 Concrete Class D (Bridge) 120. 000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0500 601-06102 Concrete (Patching) 972. 000 0. 000
CF 188. 120 7,901. 04
42.00000 188. 120 7,901. 04
0505 601-51005 Gal vani ¢ Anodes 1, 295. 000 0. 000
EACH 118. 000 2,360. 00
20. 00000 118. 000 2,360. 00
0510 602-00000 Rei nforcing Steel 4,295. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0515 602-00010 Rei nforcing Steel (Galvanized) 795. 000 0. 000
LB 0. 000 0.00
6. 50000 0. 000 0. 00
0520 602- 00020 Rei nforcing Steel (Epoxy Coated) 25, 685. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0525 606-11015 Bridge Rail Type 10R (Special) 1, 082. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0530 609-20010 Curb Type 2 (Section B) 74. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,185,172.75$% 51,853.44 % 51, 853. 44
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 0. 750 18, 750. 00
25, 000. 00000 0. 750 18, 750. 00
0540 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 000 0.00

10, 000. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 12
ESTI MATE RUN 06/ 19/ 2018

CONTI D: C22359

PCN: 22359-BID

PRQIECT FBRO701- 244

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 500. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 3, 046,952.35$%

08: 49: 41
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 500. 00
18, 750. 00 $ 22, 250. 00
189, 609.54$ 889, 454. 59



